Monthly Progress Report

Orion ERP Recovery

Reporting period: May 2026 | Prepared for: Finance Transformation Steering Committee

Executive narrative

Forecast cost is 5.5 percent above baseline. Go-live is fourteen days late and a high migration risk has no confirmed owner, requiring escalation.

Current control position

Field	Current evidence
Reporting period	May 2026
Approved budget	USD 900,000
Current forecast at completion	USD 949,500
Current actual cost	USD 510,000
Approved milestone	Release 2 go-live on 2026-07-01
Current forecast milestone	Release 2 go-live on 2026-07-15
Open critical risks	0
Open high risks	1
High risks missing owner or mitigation	1
Increased high risks	1
New high risks	0
Maximum mitigation overdue days	10

Management decision

Appoint an accountable recovery owner and approve the cost recovery plan.

Evidence note

This period is assessed against the approved project baseline. Values belong only to the reporting period shown above.