Monthly Progress Report

Riverside Data Hub

Reporting period: February 2026 | Prepared for: Customer Operations Directorate

Executive narrative

Data ingestion completed on plan. Forecast cost remains below baseline, the readiness milestone remains on its approved date, and the only high risk remains controlled.

Current control position

Field	Current evidence
Reporting period	February 2026
Approved budget	USD 500,000
Current forecast at completion	USD 488,500
Current actual cost	USD 265,000
Approved milestone	Operational readiness review on 2026-04-18
Current forecast milestone	Operational readiness review on 2026-04-18
Open critical risks	0
Open high risks	1
High risks missing owner or mitigation	0
Increased high risks	0
New high risks	0
Maximum mitigation overdue days	0

Management decision

No escalation is required. Confirm support attendance before the readiness review.

Evidence note

This period is assessed against the approved project baseline. Values belong only to the reporting period shown above.