Monthly Progress Report

Alpha Infrastructure Program

Reporting period: March 2026 | Prepared for: Capital Delivery Board

Executive narrative

A new high installation-access risk was recorded. Forecast cost is 1.0 percent above baseline and Building A completion is forecast three days late.

Current control position

Field	Current evidence
Reporting period	March 2026
Approved budget	USD 4,300,000
Current forecast at completion	USD 4,343,000
Current actual cost	USD 1,200,000
Approved milestone	Building A installation complete on 2026-05-25
Current forecast milestone	Building A installation complete on 2026-05-28
Open critical risks	0
Open high risks	1
High risks missing owner or mitigation	0
Increased high risks	0
New high risks	1
Maximum mitigation overdue days	0

Management decision

Confirm the installation-access mitigation before mobilization.

Evidence note

This period is assessed against the approved project baseline. Values belong only to the reporting period shown above.