Monthly Progress Report

Alpha Infrastructure Program

Reporting period: April 2026 | Prepared for: Capital Delivery Board

Executive narrative

Installation productivity remains below plan. Forecast cost is 2.8 percent above baseline, Building A completion is seven days late, and one high risk has increased.

Current control position

Field	Current evidence
Reporting period	April 2026
Approved budget	USD 4,300,000
Current forecast at completion	USD 4,420,400
Current actual cost	USD 2,000,000
Approved milestone	Building A installation complete on 2026-05-25
Current forecast milestone	Building A installation complete on 2026-06-01
Open critical risks	0
Open high risks	1
High risks missing owner or mitigation	0
Increased high risks	1
New high risks	0
Maximum mitigation overdue days	0

Management decision

Approve weekend working or accept the seven-day forecast delay.

Evidence note

This period is assessed against the approved project baseline. Values belong only to the reporting period shown above.