Monthly Progress Report

Orion ERP Recovery

Reporting period: April 2026 | Prepared for: Finance Transformation Steering Committee

Executive narrative

Migration reconciliation created a new high risk. Forecast cost is 2.0 percent above baseline and go-live is forecast five days late.

Current control position

Field	Current evidence
Reporting period	April 2026
Approved budget	USD 900,000
Current forecast at completion	USD 918,000
Current actual cost	USD 350,000
Approved milestone	Release 2 go-live on 2026-07-01
Current forecast milestone	Release 2 go-live on 2026-07-06
Open critical risks	0
Open high risks	1
High risks missing owner or mitigation	0
Increased high risks	0
New high risks	1
Maximum mitigation overdue days	0

Management decision

Confirm the recovery owner and protect the July cutover window.

Evidence note

This period is assessed against the approved project baseline. Values belong only to the reporting period shown above.